
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 089 
  Date: 2014-12-24  

  Day:  Wednesday   

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: light drizzle  Noon:  rain  3:00 pm:   

 Temperature:   7:30 am:   39°  Noon:  44°  3:00 pm:   
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

GVW 

Carpentry 

Masonry 

Painting 

Demolition 

Earthwork 

Temp. Facility 

Misc. Metals 

Concrete 

1 

1 

0 

1 

0 

0 

0 

0 

4 

2 

0 

1 

0 

0 

0 

0 

0 

1 

0 

2 

0 

0 

0 

0 

5 

4 

0 

4 

0 

0 

0 

0 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 0 0 0 0 

 
22 00 00  

Lapan 

Mechanical 
Plumber 0 0 0 0 

 
07 31 00 

Meadows 

Construction  

Synthetic Slate 

Shingles 
0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 0 0 0 0 

Total:    3 7 3 13 
 
 

DAILY REPORT 

Activities Today: 

1) Mason: continuing to work on the new window opening on the south elevation of the meeting hall; building out a masonry 

wall in the basement for a new doorway; working on cutting out masonry openings in basement walls for doorways 

2) Demo/Labor: continuing to prep the subfloor for the north wing of the basement for footing installations; general site 

cleaning; assisting other trades 

3) Carpenter: continuing with the framing for the 2nd floor; continuing with tie-back installation for the north wing – roof 

line 

 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects 

 Jennifer Pincus, Kang Architects 

 Bob Harukewicz, GVW Inc.  



PHOTO INDEX 
 

 

Photo showing carpenter working on the 2nd 

floor framing along the northeast corner of the 

meeting hall. 

 

Photo showing carpenter installing tie-backs 

along the east elevation of the north wing at the 

roof line. 

 

Photo showing 2nd floor framing in the 

southeast corner of the meeting hall. 

 

Photo showing mason cutting for the new 

window opening at the south elevation of the 

meeting hall. 



 

Photo showing joists being installed for the 2nd 

floor. 

 

Photo showing build out of masonry wall in the 

basement for a new doorway. 

 

Photo showing workmen prepping the subfloor 

in the north wing of the basement.  This is 

where the new vault will be located. 

 

Photo showing workman trenching for the new 

footings. 



 

Photo showing mason working on a new 

doorway opening. 

 

Photo showing the new window opening on the 

north elevation of the meeting hall. 

 


